July 2010

Monday Tuesday Wednesday Thursday Saturday
1 2 3
PRIOR TO JULY 19
GHAWK: HIWRAP, HAMSR, Storm Scope & HDVis: Flown on Pre-GRIP flights
Dropsondes & LIP: Integrated & completed electrical and communcation testing
4 5 [DC-8: Langely wind lidar - pre-integration completed
LASE, MMS, APR-2, CAPS, CVI, PIP & Dropsondes - previously flown
11 12 13 14 15 16 17
Pl SHIPMENT to DFRC
18 19 20 21 22 23 24

GH Integration @ DFRC

PI SHIPMENT to DFRC

ESPO SHIPMENT to FL

GH Integration @ DFRC

ESPO SHIPMENT to FL

ESPO Lab Setup




Aug 2010

3 4 o) [} 7
GH Test Flights
GH Integration @ DFRC
ESPO Lab Setup | Pack for DC-8 Shipment DC-8 SHIPMENT to FL
: 9 10 11 12 13 14
GH Test Flights HARD DC-8 Transit
DOWN DAY to FL
DC-8 SHIPMENT to FL
15 16 17 18 19 20 21
GRIP Science Flights
22 23 24 25 26 27 28
WB-57 Integration
GRIP Science Flights
29 30 31
GRIP Science Flights




Sept 2010

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4
GRIP Science Flights

5 6 7 8 9 10 11
GRIP Science Flights

12 13 14 15 16 17 18
GRIP Science Flights

19 20 21 22 23 24 25

DC-8 Pack for Shipment DC-8 SHIPMENT

GRIP Science Flights

26 4 28 29 30

DC-8 Transit
home

DC-8 SHIPMENT

ESPO SHIPMENT




